
12/01/2008 Page 1 of 10

SUNROC CORPORATION
180 N 300 E
ST GEORGE,UT 84780

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

WARDELL BROTHERS 
CONSTRUCTION INC
2552 W 2800 N
PO BOX 827
MORGAN,UT 84050

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 70,000.00 92,282.0092,282.0070,000.00 80,000.00Lump 80,000.001
1Public Information Services013150010 10,000.00 2,000.002,000.0010,000.00 550.00Lump 550.002
1Traffic Control015540005 35,000.00 13,000.0013,000.0035,000.00 40,000.00Lump 40,000.003

30Check Dam (Fiber Roll)015710025 600.00 323.4010.7820.00 510.00ft 17.004
2679Silt Fence015710030 17,413.50 5,224.051.956.50 2,946.90ft 1.105
414Dust Control and Watering015720020 4,140.00 4,140.0010.0010.00 7,452.001000 gal 18.006

1Survey017210010 15,000.00 15,000.0015,000.0015,000.00 6,800.00Lump 6,800.007
2851Granular Borrow (Plan Quantity)020560015 65,573.00 48,723.5917.0923.00 54,169.00cu yd 19.008
477Remove Guardrail022210075 2,385.00 1,431.003.005.00 1,431.00ft 3.009
49Remove Pipe Culvert022210095 1,225.00 245.005.0025.00 490.00ft 10.0010
43Stabilize and Abandon Pipe Culvert02223001* 1,505.00 215.005.0035.00 6,450.00ft 150.0011

6018Roadway Excavation (Plan Quantity)023160020 72,216.00 23,771.103.9512.00 46,639.50cu yd 7.7512
1868Erosion Control Blanket (Plan Quantity)02376010P 3,736.00 5,417.202.902.00 7,005.00sq yd 3.7513
12518 Inch Culvert, HDPE, Class C, smooth026101320 8,750.00 4,075.0032.6070.00 4,500.00ft 36.0014
17236 Inch Culvert, HDPE, Class C, smooth026101326 14,620.00 10,330.3260.0685.00 14,620.00ft 85.0015

2Culvert End Section 18 inch026130030 600.00 872.76436.38300.00 1,660.00Each 830.0016
2Culvert End Section 36 inch026130060 1,300.00 2,438.641,219.32650.00 3,750.00Each 1,875.0017

1836Untreated Base Course (Plan Quantity)027210020 73,440.00 49,351.6826.8840.00 59,670.00cu yd 32.5018
2666HMA - 3/4 inch027410060 293,260.00 242,606.0091.00110.00 237,274.00Ton 89.0019

4Pavement Message Paint027650020 140.00 104.0026.0035.00 101.44Each 25.3620
77Pavement Marking Paint027650050 3,850.00 2,926.0038.0050.00 2,866.71gal 37.2321

995W-Beam Guardrail028410010 24,875.00 21,890.0022.0025.00 21,890.00ft 22.0022
50W-Beam Buried in Back Slope Terminal028410036 3,000.00 2,200.0044.0060.00 2,200.00ft 44.0023
1W-Beam Guardrail Anchor Type 1028410090 876.00 830.00830.00876.00 830.00Each 830.0024

100W-Beam Guardrail Nested - various spans02841066P 5,000.00 3,950.0039.5050.00 3,950.00ft 39.5025
23Delineator Type I028420010 690.00 805.0035.0030.00 805.00Each 35.0026
1Delineator - Culvert Marker028420030 30.00 37.0037.0030.00 37.00Each 37.0027
2Delineator - Maintenance Marker028420040 60.00 74.0037.0030.00 74.00Each 37.0028
4Crash Cushion Type G028430035 11,200.00 11,940.002,985.002,800.00 11,940.00Each 2,985.0029
1Relocate Sign Less Than 20 Square Feet028910285 200.00 400.00400.00200.00 400.00Each 400.0030
3Wood Fiber Mulch (Plan Quantity)02911010P 3,300.00 5,100.001,700.001,100.00 3,600.00Acre 1,200.0031

10458Strip, Stockpile, and Spread Topsoil (Plan 029120050 15,687.00 6,797.700.651.50 12,026.70sq yd 1.1532
Quantity)

3Broadcast Seed (Plan Quantity)02922030P 3,390.00 2,400.00800.001,130.00 1,950.00Acre 650.0033
80Deck Edge Repair03924010* 15,000.00 24,000.00300.00187.50 37,600.00ft 470.0034

157One 2-Inch Conduit135530015 3,140.00 1,570.0010.0020.00 2,157.18ft 13.7435
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SUNROC CORPORATION
180 N 300 E
ST GEORGE,UT 84780

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

WARDELL BROTHERS 
CONSTRUCTION INC
2552 W 2800 N
PO BOX 827
MORGAN,UT 84050

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

226One 3-Inch Conduit135530025 4,520.00 2,260.0010.0020.00 2,488.26ft 11.0136
1Polymer Concrete Junction Box, Type I135540020 2,400.00 755.00755.002,400.00 1,085.68Each 1,085.6837
1Polymer Concrete Junction Box, Type II135540030 2,800.00 900.00900.002,800.00 1,305.94Each 1,305.9438
1Remove and Reinstall Pad Mounted ATMS 13555001* 4,500.00 2,500.002,500.004,500.00 3,632.21Each 3,632.2139

Cabinet to New Location

1Remove and Reinstall CCTV Camera and 13556001* 5,500.00 10,000.0010,000.005,500.00 4,960.02Each 4,960.0240
CCTV Pole to New Location

1ATMS Power Service135610010 1,000.00 5,500.005,500.001,000.00 6,169.22Lump 6,169.2241
                                                                                          Subtotal 801,921.50 628,385.44 697,986.76

Total: 801,921.50 628,385.44 697,986.76

Percent of Engineer's Estimate: 87.04 %78.36 %
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S&L LANDSCAPING AND 
EXCAVATING, INC.
935 W CENTER STREET
LINDON,UT 84042

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

STAKER & PARSON COS DBA 
STAKER PAVING &
P.O. BOX 27598
SALT LAKE CITY,UT 84127

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 70,000.00 62,000.0062,000.0070,000.00 60,000.00Lump 60,000.001
1Public Information Services013150010 10,000.00 5,800.005,800.0010,000.00 3,500.00Lump 3,500.002
1Traffic Control015540005 35,000.00 66,000.0066,000.0035,000.00 21,000.00Lump 21,000.003

30Check Dam (Fiber Roll)015710025 600.00 2,820.0094.0020.00 750.00ft 25.004
2679Silt Fence015710030 17,413.50 5,625.902.106.50 6,697.50ft 2.505
414Dust Control and Watering015720020 4,140.00 828.002.0010.00 8,280.001000 gal 20.006

1Survey017210010 15,000.00 6,500.006,500.0015,000.00 7,000.00Lump 7,000.007
2851Granular Borrow (Plan Quantity)020560015 65,573.00 71,275.0025.0023.00 94,083.00cu yd 33.008
477Remove Guardrail022210075 2,385.00 1,035.092.175.00 1,006.47ft 2.119
49Remove Pipe Culvert022210095 1,225.00 2,009.0041.0025.00 980.00ft 20.0010
43Stabilize and Abandon Pipe Culvert02223001* 1,505.00 6,708.00156.0035.00 3,010.00ft 70.0011

6018Roadway Excavation (Plan Quantity)023160020 72,216.00 45,135.007.5012.00 54,162.00cu yd 9.0012
1868Erosion Control Blanket (Plan Quantity)02376010P 3,736.00 4,483.202.402.00 5,977.60sq yd 3.2013
12518 Inch Culvert, HDPE, Class C, smooth026101320 8,750.00 4,625.0037.0070.00 5,000.00ft 40.0014
17236 Inch Culvert, HDPE, Class C, smooth026101326 14,620.00 11,782.0068.5085.00 12,040.00ft 70.0015

2Culvert End Section 18 inch026130030 600.00 1,920.00960.00300.00 900.00Each 450.0016
2Culvert End Section 36 inch026130060 1,300.00 3,800.001,900.00650.00 1,400.00Each 700.0017

1836Untreated Base Course (Plan Quantity)027210020 73,440.00 53,244.0029.0040.00 93,636.00cu yd 51.0018
2666HMA - 3/4 inch027410060 293,260.00 237,274.0089.00110.00 279,930.00Ton 105.0019

4Pavement Message Paint027650020 140.00 104.0026.0035.00 400.00Each 100.0020
77Pavement Marking Paint027650050 3,850.00 2,887.5037.5050.00 3,465.00gal 45.0021

995W-Beam Guardrail028410010 24,875.00 27,362.5027.5025.00 27,163.50ft 27.3022
50W-Beam Buried in Back Slope Terminal028410036 3,000.00 2,100.0042.0060.00 2,100.00ft 42.0023
1W-Beam Guardrail Anchor Type 1028410090 876.00 805.00805.00876.00 850.00Each 850.0024

100W-Beam Guardrail Nested - various spans02841066P 5,000.00 12,400.00124.0050.00 12,000.00ft 120.0025
23Delineator Type I028420010 690.00 713.0031.0030.00 920.00Each 40.0026
1Delineator - Culvert Marker028420030 30.00 33.5033.5030.00 40.00Each 40.0027
2Delineator - Maintenance Marker028420040 60.00 67.0033.5030.00 110.00Each 55.0028
4Crash Cushion Type G028430035 11,200.00 12,000.003,000.002,800.00 12,000.00Each 3,000.0029
1Relocate Sign Less Than 20 Square Feet028910285 200.00 218.00218.00200.00 250.00Each 250.0030
3Wood Fiber Mulch (Plan Quantity)02911010P 3,300.00 5,100.001,700.001,100.00 5,700.00Acre 1,900.0031

10458Strip, Stockpile, and Spread Topsoil (Plan 029120050 15,687.00 10,458.001.001.50 15,687.00sq yd 1.5032
Quantity)

3Broadcast Seed (Plan Quantity)02922030P 3,390.00 2,850.00950.001,130.00 2,550.00Acre 850.0033
80Deck Edge Repair03924010* 15,000.00 56,000.00700.00187.50 42,000.00ft 525.0034

157One 2-Inch Conduit135530015 3,140.00 1,766.2511.2520.00 2,276.50ft 14.5035
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S&L LANDSCAPING AND 
EXCAVATING, INC.
935 W CENTER STREET
LINDON,UT 84042

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

STAKER & PARSON COS DBA 
STAKER PAVING &
P.O. BOX 27598
SALT LAKE CITY,UT 84127

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

226One 3-Inch Conduit135530025 4,520.00 2,542.5011.2520.00 2,610.30ft 11.5536
1Polymer Concrete Junction Box, Type I135540020 2,400.00 850.00850.002,400.00 1,145.00Each 1,145.0037
1Polymer Concrete Junction Box, Type II135540030 2,800.00 1,000.001,000.002,800.00 1,375.00Each 1,375.0038
1Remove and Reinstall Pad Mounted ATMS 13555001* 4,500.00 2,800.002,800.004,500.00 3,900.00Each 3,900.0039

Cabinet to New Location

1Remove and Reinstall CCTV Camera and 13556001* 5,500.00 11,000.0011,000.005,500.00 6,000.00Each 6,000.0040
CCTV Pole to New Location

1ATMS Power Service135610010 1,000.00 6,200.006,200.001,000.00 6,500.00Lump 6,500.0041
                                                                                          Subtotal 801,921.50 752,121.44 808,394.87

Total: 801,921.50 752,121.44 808,394.87

Percent of Engineer's Estimate: 100.81 %93.79 %
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REYNOLDS BROTHERS
6891 South 700 West Suite 200
Midvale,UT 84047

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

SKYVIEW EXCAVATION AND 
GRADING, INC.
P.O. BOX 726
446 E YOUNG ST
MORGAN,UT 84050

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 70,000.00 55,000.0055,000.0070,000.00 35,000.00Lump 35,000.001
1Public Information Services013150010 10,000.00 1,500.001,500.0010,000.00 3,000.00Lump 3,000.002
1Traffic Control015540005 35,000.00 48,000.0048,000.0035,000.00 34,100.00Lump 34,100.003

30Check Dam (Fiber Roll)015710025 600.00 420.0014.0020.00 621.00ft 20.704
2679Silt Fence015710030 17,413.50 8,037.003.006.50 5,170.47ft 1.935
414Dust Control and Watering015720020 4,140.00 10,350.0025.0010.00 8,280.001000 gal 20.006

1Survey017210010 15,000.00 10,000.0010,000.0015,000.00 19,800.00Lump 19,800.007
2851Granular Borrow (Plan Quantity)020560015 65,573.00 79,828.0028.0023.00 75,779.58cu yd 26.588
477Remove Guardrail022210075 2,385.00 954.002.005.00 1,431.00ft 3.009
49Remove Pipe Culvert022210095 1,225.00 1,225.0025.0025.00 162.19ft 3.3110
43Stabilize and Abandon Pipe Culvert02223001* 1,505.00 1,935.0045.0035.00 1,421.58ft 33.0611

6018Roadway Excavation (Plan Quantity)023160020 72,216.00 72,216.0012.0012.00 40,741.86cu yd 6.7712
1868Erosion Control Blanket (Plan Quantity)02376010P 3,736.00 5,604.003.002.00 7,714.84sq yd 4.1313
12518 Inch Culvert, HDPE, Class C, smooth026101320 8,750.00 4,500.0036.0070.00 6,688.75ft 53.5114
17236 Inch Culvert, HDPE, Class C, smooth026101326 14,620.00 12,384.0072.0085.00 12,485.48ft 72.5915

2Culvert End Section 18 inch026130030 600.00 600.00300.00300.00 980.14Each 490.0716
2Culvert End Section 36 inch026130060 1,300.00 1,500.00750.00650.00 2,770.00Each 1,385.0017

1836Untreated Base Course (Plan Quantity)027210020 73,440.00 82,620.0045.0040.00 107,865.00cu yd 58.7518
2666HMA - 3/4 inch027410060 293,260.00 279,930.00105.00110.00 266,600.00Ton 100.0019

4Pavement Message Paint027650020 140.00 220.0055.0035.00 112.00Each 28.0020
77Pavement Marking Paint027650050 3,850.00 3,080.0040.0050.00 3,218.60gal 41.8021

995W-Beam Guardrail028410010 24,875.00 21,890.0022.0025.00 20,646.25ft 20.7522
50W-Beam Buried in Back Slope Terminal028410036 3,000.00 2,100.0042.0060.00 1,900.00ft 38.0023
1W-Beam Guardrail Anchor Type 1028410090 876.00 725.00725.00876.00 743.00Each 743.0024

100W-Beam Guardrail Nested - various spans02841066P 5,000.00 12,500.00125.0050.00 13,585.00ft 135.8525
23Delineator Type I028420010 690.00 736.0032.0030.00 771.65Each 33.5526
1Delineator - Culvert Marker028420030 30.00 36.0036.0030.00 36.30Each 36.3027
2Delineator - Maintenance Marker028420040 60.00 64.0032.0030.00 72.60Each 36.3028
4Crash Cushion Type G028430035 11,200.00 11,200.002,800.002,800.00 11,768.00Each 2,942.0029
1Relocate Sign Less Than 20 Square Feet028910285 200.00 450.00450.00200.00 236.00Each 236.0030
3Wood Fiber Mulch (Plan Quantity)02911010P 3,300.00 5,100.001,700.001,100.00 3,960.00Acre 1,320.0031

10458Strip, Stockpile, and Spread Topsoil (Plan 029120050 15,687.00 10,458.001.001.50 99,351.00sq yd 9.5032
Quantity)

3Broadcast Seed (Plan Quantity)02922030P 3,390.00 2,700.00900.001,130.00 2,145.00Acre 715.0033
80Deck Edge Repair03924010* 15,000.00 52,000.00650.00187.50 43,120.00ft 539.0034

157One 2-Inch Conduit135530015 3,140.00 1,727.0011.0020.00 2,372.27ft 15.1135
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REYNOLDS BROTHERS
6891 South 700 West Suite 200
Midvale,UT 84047

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

SKYVIEW EXCAVATION AND 
GRADING, INC.
P.O. BOX 726
446 E YOUNG ST
MORGAN,UT 84050

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

226One 3-Inch Conduit135530025 4,520.00 2,486.0011.0020.00 2,736.86ft 12.1136
1Polymer Concrete Junction Box, Type I135540020 2,400.00 800.00800.002,400.00 1,193.00Each 1,193.0037
1Polymer Concrete Junction Box, Type II135540030 2,800.00 900.00900.002,800.00 1,435.00Each 1,435.0038
1Remove and Reinstall Pad Mounted ATMS 13555001* 4,500.00 2,700.002,700.004,500.00 3,995.00Each 3,995.0039

Cabinet to New Location

1Remove and Reinstall CCTV Camera and 13556001* 5,500.00 11,000.0011,000.005,500.00 5,456.00Each 5,456.0040
CCTV Pole to New Location

1ATMS Power Service135610010 1,000.00 8,000.008,000.001,000.00 6,785.00Lump 6,785.0041
                                                                                          Subtotal 801,921.50 827,475.00 856,250.42

Total: 801,921.50 827,475.00 856,250.42

Percent of Engineer's Estimate: 106.77 %103.19 %
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LYNDON JONES CONSTRUCTION
P O BOX 329
COALVILLE,UT 84017

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

LANDMARK EXCAVATING INC
560 S. 100 W. STE 7
PROVO,UT 84601

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 70,000.00 76,000.0076,000.0070,000.00 36,000.00Lump 36,000.001
1Public Information Services013150010 10,000.00 33,000.0033,000.0010,000.00 5,000.00Lump 5,000.002
1Traffic Control015540005 35,000.00 15,000.0015,000.0035,000.00 9,450.00Lump 9,450.003

30Check Dam (Fiber Roll)015710025 600.00 570.0019.0020.00 2,803.50ft 93.454
2679Silt Fence015710030 17,413.50 4,018.501.506.50 8,037.00ft 3.005
414Dust Control and Watering015720020 4,140.00 8,280.0020.0010.00 2,070.001000 gal 5.006

1Survey017210010 15,000.00 4,000.004,000.0015,000.00 6,630.00Lump 6,630.007
2851Granular Borrow (Plan Quantity)020560015 65,573.00 128,295.0045.0023.00 128,295.00cu yd 45.008
477Remove Guardrail022210075 2,385.00 1,073.252.255.00 1,431.00ft 3.009
49Remove Pipe Culvert022210095 1,225.00 882.0018.0025.00 980.00ft 20.0010
43Stabilize and Abandon Pipe Culvert02223001* 1,505.00 602.0014.0035.00 1,504.14ft 34.9811

6018Roadway Excavation (Plan Quantity)023160020 72,216.00 66,198.0011.0012.00 134,020.86cu yd 22.2712
1868Erosion Control Blanket (Plan Quantity)02376010P 3,736.00 3,736.002.002.00 4,371.12sq yd 2.3413
12518 Inch Culvert, HDPE, Class C, smooth026101320 8,750.00 9,625.0077.0070.00 20,440.00ft 163.5214
17236 Inch Culvert, HDPE, Class C, smooth026101326 14,620.00 14,104.0082.0085.00 31,510.40ft 183.2015

2Culvert End Section 18 inch026130030 600.00 2,400.001,200.00300.00 450.00Each 225.0016
2Culvert End Section 36 inch026130060 1,300.00 2,200.001,100.00650.00 1,200.00Each 600.0017

1836Untreated Base Course (Plan Quantity)027210020 73,440.00 86,292.0047.0040.00 100,980.00cu yd 55.0018
2666HMA - 3/4 inch027410060 293,260.00 213,280.0080.00110.00 271,932.00Ton 102.0019

4Pavement Message Paint027650020 140.00 112.0028.0035.00 106.52Each 26.6320
77Pavement Marking Paint027650050 3,850.00 3,157.0041.0050.00 3,009.93gal 39.0921

995W-Beam Guardrail028410010 24,875.00 30,098.7530.2525.00 24,875.00ft 25.0022
50W-Beam Buried in Back Slope Terminal028410036 3,000.00 2,300.0046.0060.00 1,950.00ft 39.0023
1W-Beam Guardrail Anchor Type 1028410090 876.00 890.00890.00876.00 750.00Each 750.0024

100W-Beam Guardrail Nested - various spans02841066P 5,000.00 13,500.00135.0050.00 3,200.00ft 32.0025
23Delineator Type I028420010 690.00 828.0036.0030.00 701.50Each 30.5026
1Delineator - Culvert Marker028420030 30.00 39.0039.0030.00 33.00Each 33.0027
2Delineator - Maintenance Marker028420040 60.00 78.0039.0030.00 66.00Each 33.0028
4Crash Cushion Type G028430035 11,200.00 13,400.003,350.002,800.00 10,000.00Each 2,500.0029
1Relocate Sign Less Than 20 Square Feet028910285 200.00 137.00137.00200.00 250.00Each 250.0030
3Wood Fiber Mulch (Plan Quantity)02911010P 3,300.00 2,157.00719.001,100.00 5,030.55Acre 1,676.8531

10458Strip, Stockpile, and Spread Topsoil (Plan 029120050 15,687.00 52,290.005.001.50 10,458.00sq yd 1.0032
Quantity)

3Broadcast Seed (Plan Quantity)02922030P 3,390.00 2,160.00720.001,130.00 2,835.00Acre 945.0033
80Deck Edge Repair03924010* 15,000.00 62,000.00775.00187.50 40,000.00ft 500.0034

157One 2-Inch Conduit135530015 3,140.00 2,041.0013.0020.00 1,805.50ft 11.5035
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LYNDON JONES CONSTRUCTION
P O BOX 329
COALVILLE,UT 84017

Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

LANDMARK EXCAVATING INC
560 S. 100 W. STE 7
PROVO,UT 84601

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

226One 3-Inch Conduit135530025 4,520.00 2,938.0013.0020.00 2,599.00ft 11.5036
1Polymer Concrete Junction Box, Type I135540020 2,400.00 1,000.001,000.002,400.00 868.25Each 868.2537
1Polymer Concrete Junction Box, Type II135540030 2,800.00 1,200.001,200.002,800.00 1,035.00Each 1,035.0038
1Remove and Reinstall Pad Mounted ATMS 13555001* 4,500.00 3,100.003,100.004,500.00 2,875.00Each 2,875.0039

Cabinet to New Location

1Remove and Reinstall CCTV Camera and 13556001* 5,500.00 10,200.0010,200.005,500.00 11,500.00Each 11,500.0040
CCTV Pole to New Location

1ATMS Power Service135610010 1,000.00 6,800.006,800.001,000.00 6,325.00Lump 6,325.0041
                                                                                          Subtotal 801,921.50 879,981.50 897,378.27

Total: 801,921.50 879,981.50 897,378.27

Percent of Engineer's Estimate: 111.90 %109.73 %
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Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

NIELSON CONSTRUCTION
PO BOX 620
825 NORTH LOOP ROAD
HUNTINGTON,UT 84528

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

10 - ROADWAY

1Mobilization012850010 70,000.00 80,000.0080,000.0070,000.00Lump1
1Public Information Services013150010 10,000.00 10,000.0010,000.0010,000.00Lump2
1Traffic Control015540005 35,000.00 42,000.0042,000.0035,000.00Lump3

30Check Dam (Fiber Roll)015710025 600.00 660.0022.0020.00ft4
2679Silt Fence015710030 17,413.50 15,270.305.706.50ft5
414Dust Control and Watering015720020 4,140.00 10,350.0025.0010.001000 gal6

1Survey017210010 15,000.00 20,000.0020,000.0015,000.00Lump7
2851Granular Borrow (Plan Quantity)020560015 65,573.00 99,785.0035.0023.00cu yd8
477Remove Guardrail022210075 2,385.00 1,144.802.405.00ft9
49Remove Pipe Culvert022210095 1,225.00 245.005.0025.00ft10
43Stabilize and Abandon Pipe Culvert02223001* 1,505.00 4,300.00100.0035.00ft11

6018Roadway Excavation (Plan Quantity)023160020 72,216.00 108,324.0018.0012.00cu yd12
1868Erosion Control Blanket (Plan Quantity)02376010P 3,736.00 4,670.002.502.00sq yd13
12518 Inch Culvert, HDPE, Class C, smooth026101320 8,750.00 9,000.0072.0070.00ft14
17236 Inch Culvert, HDPE, Class C, smooth026101326 14,620.00 24,768.00144.0085.00ft15

2Culvert End Section 18 inch026130030 600.00 1,500.00750.00300.00Each16
2Culvert End Section 36 inch026130060 1,300.00 3,200.001,600.00650.00Each17

1836Untreated Base Course (Plan Quantity)027210020 73,440.00 77,112.0042.0040.00cu yd18
2666HMA - 3/4 inch027410060 293,260.00 314,588.00118.00110.00Ton19

4Pavement Message Paint027650020 140.00 200.0050.0035.00Each20
77Pavement Marking Paint027650050 3,850.00 3,850.0050.0050.00gal21

995W-Beam Guardrail028410010 24,875.00 30,845.0031.0025.00ft22
50W-Beam Buried in Back Slope Terminal028410036 3,000.00 2,500.0050.0060.00ft23
1W-Beam Guardrail Anchor Type 1028410090 876.00 900.00900.00876.00Each24

100W-Beam Guardrail Nested - various spans02841066P 5,000.00 13,700.00137.0050.00ft25
23Delineator Type I028420010 690.00 828.0036.0030.00Each26
1Delineator - Culvert Marker028420030 30.00 40.0040.0030.00Each27
2Delineator - Maintenance Marker028420040 60.00 80.0040.0030.00Each28
4Crash Cushion Type G028430035 11,200.00 13,400.003,350.002,800.00Each29
1Relocate Sign Less Than 20 Square Feet028910285 200.00 260.00260.00200.00Each30
3Wood Fiber Mulch (Plan Quantity)02911010P 3,300.00 4,500.001,500.001,100.00Acre31

10458Strip, Stockpile, and Spread Topsoil (Plan 029120050 15,687.00 10,458.001.001.50sq yd32
Quantity)

3Broadcast Seed (Plan Quantity)02922030P 3,390.00 2,340.00780.001,130.00Acre33
80Deck Edge Repair03924010* 15,000.00 51,200.00640.00187.50ft34

157One 2-Inch Conduit135530015 3,140.00 1,884.0012.0020.00ft35
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Project No: F-0006(107)185
Project Name: US-6; Tie Fork Rest Area Turn Lanes
Desc of Construction: Construct Turn Lanes
Estimate Completion date on or before 
County: UTAH (49)

NIELSON CONSTRUCTION
PO BOX 620
825 NORTH LOOP ROAD
HUNTINGTON,UT 84528

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder:

Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmountNo.

226One 3-Inch Conduit135530025 4,520.00 2,712.0012.0020.00ft36
1Polymer Concrete Junction Box, Type I135540020 2,400.00 1,000.001,000.002,400.00Each37
1Polymer Concrete Junction Box, Type II135540030 2,800.00 1,100.001,100.002,800.00Each38
1Remove and Reinstall Pad Mounted ATMS 13555001* 4,500.00 3,000.003,000.004,500.00Each39

Cabinet to New Location

1Remove and Reinstall CCTV Camera and 13556001* 5,500.00 12,000.0012,000.005,500.00Each40
CCTV Pole to New Location

1ATMS Power Service135610010 1,000.00 6,600.006,600.001,000.00Lump41
                                                                                          Subtotal 801,921.50 990,314.10

Total: 801,921.50 990,314.10

Percent of Engineer's Estimate: 123.49 %


